

**Rum River One Watershed, One Plan Partnership
Plan Development Timeline**

Start Date	End Date	Task	2018		2019												2020												2021							
			Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		
		Pre-Planning																																		
Nov-18	Ongoing	1.1 Establish and Maintain Partnership*																																		
Nov-18	Feb-19	1.2 Develop Grant Work Plan, Budget, and Timeline*																																		
Jan-19	Feb-19	1.3 Local partner work agreements and policy committee bylaws																																		
Mar-19	Apr-19	1.4 Write the Land and Water Resources Narrative																																		
Feb-19	Apr-19	1.5 Notify Plan review Authorities																																		
Feb-19	Dec-20	1.6 Outreach, Kickoff and Orientation																																		
Feb-19	Apr-19	1.7 Hire Consultants																																		
		Planning																																		
May-19	Jun-19	2.1 Aggregate Watershed Information																																		
Jun-19	Sep-19	2.2 Identify and prioritize resources and issues																																		
Aug-19	Oct-19	2.3 Establish measurable goals																																		
Oct-19	Jan-20	2.4 Develop a targeted implementation schedule																																		
Dec-19	Mar-19	2.5 Describe implementation programs																																		
Aug-19	Aug-20	2.6 Determine Organizational Arrangement for Plan Implementation																																		
Jun-20	Aug-20	2.7 Write Plan Final Review Draft																																		
		Plan review and submission																																		
Nov-20	Jan-21	3.1 Conduct formal review																																		
Feb-21	Apr-21	3.2 Write final plan and submit to BWSR																																		
May-21	Jun-21	3.3 Adopt plan locally																																		
Apr-21	Jun-21	3.4 Grant reporting (deadline = February 1)																																		

*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.
 Numbers in colored boxes correspond to approximate START DATES for subtasks. Please see the One Watershed, One Plan work plan for subtasks and details.