

---

# AMENDMENT

To

## STATEMENT OF WORK

### 2023-MLSWCD-TE-2

---

**Purpose:** The purpose of this amendment is to cancel planned funding for technical and engineering staff time for a stormwater treatment project in the City of Wahkon. The amendment adds funding for Mille Lacs Lake shoreline restorations technical and engineering.

The following changes are hereby agreed upon to the aforementioned Statement of Work:

#### **Funding amount**

Original funding:	\$35,000.00	
Change in funding:	-\$23,519.58	Cancellation of Wahkon project unused funds
	<u>+\$30,000.00</u>	Addition of Mille Lakes shoreline project tech
Amended funding:	\$41,480.42	

#### **Deliverables**

Revised deliverable with changes shown as ~~striketrough~~ and underline:

Project 1) Work toward City of Wahkon stormwater project which was subsequently cancelled. Expense incurred before project cancellation was \$3,980.42. Technical assistance for installation of LIDs BMPs on a City of Wahkon parking lot to capture and treat stormwater runoff and stored snow melt before it reaches an adjacent wetland. BMPs will be vegetated and include infiltration trenches, curb cuts and Rain Guardian structure for sediment capture and removal. Also a large gully stabilization and stormwater treatment project for landowner. Wahkon project ID'd in Stormwater Plan assessment and landowner gully is in target catchment from HSPF modeling in MPCA Sediment loss assessment. Also

Project 2) A large gully stabilization and stormwater treatment project for landowner.

0.44 TP lbs/yr & 0.15 TSS tons/yr (Wahkon) and 123.6 TP lbs/yr & 13.6 TSS tons/yr (Rodriguez).

Project 3) Tech/engineering to include survey, design, and installation of 320 linear feet of shoreline restoration and shoreline protection buffers on Mille Lacs Lake. 24.79 lb TP/yr & 25 ton TSS/yr pollutant removal.

Total pollutant removal of all projects listed above: 148.39 lb TP/yr & 38.6 ton TSS/yr.

#### **Reasoning**

Funds not needed for discontinued Wahkon project; the city has discontinued the project. Retained funds for planned Rodriguez gully stabilization. The Rum River Watershed Partnership is approving additional, new funding for lakeshore restoration projects at Lake Mille Lacs.

#### **Timeline**

Original timeline: 2023-24 with 12/31/2024 expiration

Amended timeline: 2023-25 with 12/31/2025 expiration

Effective date of this amendment is upon execution by both parties.

MILLE LACS SWCD

By: \_\_\_\_\_

Printed name and title: \_\_\_\_\_

Date: \_\_\_\_\_

RUM RIVER WATERSHED PARTNERSHIP

By: \_\_\_\_\_

Printed name and title: \_\_\_\_\_

Date: \_\_\_\_\_