

---

# AMENDMENT

To

## STATEMENT OF WORK

### 2023-MLSWCD-UBMP-3

---

**Purpose:** The purpose of this amendment is to cancel planned funding for a stormwater treatment project in the City of Wahkon and add funding for Mille Lacs Lake shoreline restorations.

The following changes are hereby agreed upon to the above named Statement of Work:

#### **Funding amount**

Original funding:	\$132,305.00	For Wahkon project, Rodriguez project
Changes in funding:	-\$115,805.00	Cancellation of Wahkon project
	<u>+\$45,750.00</u>	Addition of Mille Lacs Lake shorelines
Amended funding:	\$ 62,250.00	

Original match:	\$ 34,451.00	For Wahkon project, Rodriguez project
Change in match:	-\$ 28,951.00	Cancellation of Wahkon project
	<u>+\$15,250.00</u>	Addition of Mille Lacs Lake shorelines
Amended match:	\$ 20,750.00	

#### **Deliverables**

Revised deliverable with changes shown as ~~striketrough~~ and underline:

Runoff from surrounding area and township road flows through culvert and down a steep hill, causing a 6 foot gully over 50 feet long. Project will stabilize gully and treat stormwater runoff before it reaches lake, saving 13.6 tons of sediment per year and 13.6 pounds of Phosphorus per year.

~~Installation of LIDs BMPs on a City of Wahkon parking lot to capture and treat stormwater runoff and stored snow melt before it reaches an adjacent wetland. BMPs will be vegetated and include infiltration trenches, curb cuts and Rain Guardian structure for sediment capture and removal. Also a large gully stabilization and stormwater treatment project for landowner. Wahkon project ID'd in Stormwater Plan assessment and landowner gully is in target catchment from HSPF modeling in MPCA Sediment loss assessment.~~

320 linear feet of shoreline restoration and/or protection on Mille Lacs Lake. These projects will include a 20 ft shoreline restoration for a landowner identified during Project Development for DIY No-Mow Buffer project from previous WBIF request. Additional projects may include establishment of native plant buffers in place of turfgrass and restoration of eroding shorelines. Projects may be identified from Aitkin SWCD drone survey of Mille Lacs Lake shoreline. All projects must be selected from a targeting and prioritization process to identify the most cost effective. Pollutant reductions of 25 ton TSS and 24.79 lb TP.

**Reasoning**

Funds not needed for discontinued Wahkon project; the city has discontinued the project. Retained funds for planned Rodriguez gully stabilization. The Rum River Watershed Partnership is approving additional, new funding for lakeshore restoration projects at Lake Mille Lacs.

**Timeline**

Original timeline: 2023-24 with 12/31/2024 expiration

Amended timeline: 2023-25 with 12/31/2025 expiration

Effective date of this amendment is upon execution by both parties.

MILLE LACS SWCD

By: \_\_\_\_\_

Printed name and title: \_\_\_\_\_

Date: \_\_\_\_\_

RUM RIVER WATERSHED PARTNERSHIP

By: \_\_\_\_\_

Printed name and title: \_\_\_\_\_

Date: \_\_\_\_\_